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Line Name Start Duration|  Finish 13 J‘uz':Je 127 ! ‘11Juxs 125 :1 8 Afft‘zz ‘29‘ 5 12 (19 26 :3 mOCt‘Qf;er 24 ‘3‘1 No‘vﬁtm’aer ‘23‘ ?fzce"“f;r 126 :2 ) Jamf;ry‘zs 36 3 Fe"irzuar‘yzo ‘2; 3 ‘I\gm:‘zo 127
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1 |Contract Duration 13/06/2005| 32w 4d|10/02/2006|; === '
2 | site setup 13/06/20085| 1w|17/06/2005) st ! ! ! ! ! !
3 | Preliminary Inspections 13/06/2005) 2w|24/06/2005): | | | | | |
4 | Clear site 06/02/2006 1w|10/02/2006 . . . . Y | '
1 1 1 1 1 1
5 | Area 1 27/06/2005| 20w 4d[18/11/2005 s £ : : :
6 Internal Works 27/06/2005 27/06/2005, 3 ! N ! ! ! !
7 | Isolate Existing Services 27/06/2005 2d|28/06/2005 -1 | | | | |
8 | Strip Out & Demolition 29/06/2005| 2w 3d|15/07/2005 s ' ' ' . .
9 | Internal Alterations 11/07/2005 aw|05/08/2005 s 1 ] ] 1 1
10 | 1st Fix / New Partitions 25/07/2005| 7w 4d|16/09/2005 : 10 : : H H
11 [ M&EIr ion (by others) 25/07/2005| 15w 4d|11/11/2005| ! 11 ! ! !
12 | Goods Hoist (by others) 17/10/2005 17/10/2005 | | 1z | | | |
13 | Plastering 05/09/2005 4w|30/09/2005 . »3 [ [ . . ' .
14 | 2nd Fix / Doors & Ironmongery 26/09/2005) 6w|04/11/2005 1 1 14 ] 1 1
15 | Suspended Ceilings 03/10/2005 4aw|28/10/2005 : : 15 : N N N
16 | Floor Finishes 24/10/2005 3w|11/11/2005 N N 1 ' ' '
17 | Paint & Decorate 31/10/2005 3w|18/11/2005 | | 17 | | |
18 | Snag & Final Clean 07/11/2005 2w|18/11/2005 . . [T . . .
19 | External Works (TBA) 25/07/2005| 25/07/2005] 1 19 ¢ 1 1 1 I I
20 | Erect/ Dismantle Scaffolding 25/07/2005 3w|04/11/2005 : 20 : M : H H
21 | Fabric Repairs to Walls & Roof 08/08/2005| 7w 4d|30/09/2005| N 21 ' ' '
22 | Make Good Doors & Windows 26/09/2005 aw|21/10/2005 1 | 22 ] | | |
23 | New Entrance Canopy 03/10/2005 3w|21/10/2005 ' ' 23 ' . .
24 | Paint & Decorate 17/10/2005 2w|28/10/2005 I I 24 I I T
25 | Area 2 08/08/2005| 14w 3d[17/11/2005 ' 2s 2] ¥ ¥
26 | Erect/ Dismantle olding 08/08/2005| 5w 4d|17/11/2005 1 26 I N T | 1 1
27 | Detailed Condition Survey 05/09/2005 2w| 16/09/2005 ' 27, b ' . .
28 | Gritblast & Paint ork 12/09/2005 8w|04/11/2005 I [ 2= T I I
29 | Temporary Works 19/09/2005 4w|14/10/2005| Y Y 29 N Y Y N
30 | Repair / Replace Steel Beams 26/09/2005 4w|21/10/2005 N N 30 N H H N
31 | Repair / Replace Walkways (TBA) 17/10/2005 3w|04/11/2005) | | | 1
32 | Area 3 05/09/2005 12w|25/11/2005 I 3z T I
33 | Erect/ Dismantle Scaffolding 05/09/2005 3w|25/11/2005 : 3s : H
34 | Detailed Con n Survey 19/09/2005 2w|30/09/2005 R R R N
35 | Repair / Replace Conc. Floors & Roof |26/09/2005 6w|04/11/2005 | | | 1
36 | Brickwork Repairs / Repointing 03/10/2005 6w|11/11/2005 . . . .
37 | Refurbish Doors & Windows 24/10/2005 3w|11/11/2005 I I T T
38 | Paint & Decorate 07/11/2005 2w|18/11/2005| N N N N
i i i t
39 | Area 4 04/07/2005| 23w 4d[16/12/2005 39 i | 1
40 | Erect/ Dismantle Scaffolding 04/07/2005 9w|16/12/2005 40 ' ' '
41 | Detailed Condition Survey 25/07/2005) 3w|14/10/2005 I 41 I T T
42 | Gritblast & Paint Steelwork 17/10/2005 6w|25/11/2005 : : : H
43 | Temporary Works 17/10/2005 aw|[11/11/2005 . . . y
44 | Repair / Replace Headgear Steel 24/10/2005 4aw|18/11/2005 | | | |
45 | Repair / Replace Ext Walkways (TBA) [07/11/2005 3w|25/11/2005 . . . . .
46 | Repair /R ce Conc. Floors & Roof [11/07/2005| 9w 4d|16/09/2005 1 as I I I
47 | New Internal Access Ramp 19/09/2005| 2w|30/09/2005 N N N N N
48 | Brickwork Repairs / Repointing 08/08/2005| 7w 4d[30/09/2005| . a8 . . . .
49 | Refurbish Doors & Windows 26/09/2005 5w|28/10/2005) 1 1 a9 ST | | | |
50 | Paint & Decorate 24/10/2005 4aw|18/11/2005 . . 5 . . .
T T | T T T
51 | Area s 17/10/2005| 14w|03/02/2006 Y Y X
52 | Erect/ Dismantle Scaffolding 17/10/2005 5w|03/02/2006| . . . H
53 | Detailed Con n Survey 31/10/2005 2w|11/11/2005 | | | |
54 | Repair / Replace Conc. Roofs 14/11/2005 5w|16/12/2005 ' ' '
55 | New Internal Access Ramp / Walkways|05/12/2005 2w|16/12/2005 T T 5 T
56 | Brickwork Repairs / Repointing 05/12/2005 4aw|13/01/2006 i i i 6 N
57 | Refurbish Doors & Windows 12/12/2005| 3w|13/01/2006 . . . . 57 .
58 | Paint & Decorate 09/01/2006 2w|20/01/2006 | | | | |
59 | Area 6 03/10/2005| 12w|23/12/2005 1 1 I
60 | Erect/ Dismantle Scaffolding 03/10/2005 3w|23/12/2005 i i Ja i i
61 | Detailed Con n Survey 17/10/2005 1w|21710/2005 . . . .
62 | Repair / Replace Conc. Roofs 24/10/2005) 3w|11/11/2005| 1 1 1 ]
63 | New Internal Steel Ship Stair 14/11/2005 2w|25/11/2005 . . . .
64 | Brickwork Repairs / Repointing 21/11/2005 2w|02/12/2005 T T T T
65 | Refurbish Doors & Windows 28/11/2005 2w|09/12/2005 i i i X
66 | Paint & Decorate 05/12/2005) 2w|16/12/2005 . . . .
| | | |
T T T T
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